GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

MA&UD Department – ENC – Kadapa UGD Scheme – AMRUT 2016-20 (Phase-II) – (1) Construction of new 20 MLD STP plant with SBR technology for Zone III & IV, which is earlier proposed in Zone I & II (2) Laying of balance sewer network and gap closings in existing sewer network, replacement of sewer lines, reconstruction of manholes and inspection chambers and Commissioning of Zone III & IV against the administrative sanction amount of Rs. 94.35 Crores (Rs. 39.50 Crore + Rs. 54.85 Crore) under AMRUT 2016-20 – Permission Accorded – Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No.916 Dated:02.12.2022

Read the following:

1. G.O. Ms. No. 82 MA&UD (UBS) Department, Dated 03-03-2017.
2. From the Engineer-in-Chief, Public Health, Tadepalli, Lr. No. 308/T5/Kadapa/AMRUT/2016-20, 19-08-2020.
3. From the Engineer-in-Chief, Public Health, Tadepalli, Lr. No. 308/T5/Kadapa/AMRUT/2016-20, Dated 08-11-2022.

** * **

ORDER:

In the reference 1st read above, Government have accorded administrative sanctioned for an amount of Rs. 888.66 Crore for 46 projects of 28 ULBs under AMRUT for the period 2016-20. Among this, Kadapa ULB was sanctioned an amount of **Rs. 94.35 Crores** for the following two works:

I. Construction of 20 MLD sewerage treatment plant with SBR technology for Zone I & II – 39.50 crores.

II. Construction of 30000 Nos. inspection chambers cum house service connections to 60000 households in entire area of Kadapa town and balance sewer lines in existing Kadapa Under Ground Drainage sewer network in Zone I & II – 54.85 crores.

2. In the reference 2nd read above, the ENC, PH has requested the Government to issue orders on the following:

1. To close the contract of M/S Sri Sai Constructions, Karimnagar to the Extent of work done under Kadapa UGD Scheme under UIDSSMT, since there is no funds available under UIDSSMT.
2. Accord Revised Administrative Sanction for completion & Commissioning of Underground Drainage Scheme in Zone-III & IV for Rs.121.00 Crores as against the Administrative Sanction amount of Rs.94.35 Crores duly meeting additional amount of Rs 26.65 crores from the Government of AP Funds.
3. To change the location of Construction of 20 MLD STP with SBR Technology for Zone- I & II entrusted to M/S Khilari Infrastructure Ltd., Mumbai for Zone-III & IV at the downstream of existing WSP Plant.

Contd...2..

3. In the reference 3rd above, the ENC PH has submitted revised proposal with a request to accord permission for Completion & Commissioning of Underground Drainage Scheme in Zone-III & IV for an amount of **Rs.94.35 Cr** under AMRUT 2016-20 instead of the earlier proposals submitted by him vide reference 2nd read above for an amount of **Rs.121.00 Cr,** to Commissioning the UGD in Zone III & IV in full shape in Kadapa Town. Further, he has informed that any UGD Gap Closings in Zone-I & II will be met from AMRUT 2.0 proposals of Rs.47.22 Cr in Tranche-I.

4. In the circumstances reported by the EnC (PH), Tadepalli in the reference 2nd and 3rd read above, Government after careful examination of the proposal, hereby accord permission to the following:

(i). to close the contract of M/S Sri Sai Constructions, Karimnagar to the Extent of work done under Kadapa UGD Scheme under UIDSSMT, since there are no funds available under UIDSSMT.

and

(ii). to execute the following under the Sewerage and Septage Management Scheme under AMRUT 2016-20 (Phase II) for an estimated cost Rs.94.35 Crores sanctioned in the reference 1st read above to Commissioning the UGD in Zone III & IV in full shape in Kadapa Town:

(a). to construct new 20 MLD STP plant with SBR technology for Zone III & IV with the agency whose agreement is there to construct for Zone I&II under Sewerage and Septage Management Scheme of AMRUT 2016-20 (Phase II) Package -I with an Estimate cost of Rs 39.50 Crores.

(b). for extension of sewerage pumping main to new STP duly installing the suitable capacity of pump sets in the existing wet well cum pump house and also to meet the cost of the left-over gaps, clearing UGD blockages, replacement of damage pipes, clearing of manholes, reconstruction of damaged manholes/inspection chambers, commissioning of Zone III & IV under Sewerage and Septage Management Scheme of AMRUT 2016-20 (Phase II) in Package II which were sanctioned for an estimated cost of Rs.54.85 Crores .

5. The Engineer-in-Chief, Public Health, Tadepalli shall take necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Y. SRILAKSHMI
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Public Health, Tadepalli
Copy to
The OSD to Hon'ble M(MA)
The P.S. to Special Chief Secretary to Government, MA & UD Department.
Sf/Sc.

//FORWARDED BY ORDER//

RESEARCH OFFICER